YOUR LOGO

Ridgeline Builders LLC
4120 Commerce Way, Suite 200
Tampa, FL 33610 · (813) 555-0142
office@ridgelinebuilders.com · License No. 00-000000

Daily Report

Northside Medical Office, Suite 210

Report no.	**037**	Date	**Monday, October 12, 2026**
Superintendent	**Luis Romero**	Weather	**AM clear, PM showers**
Temperature	**88° / 74°**	Site conditions	**Dry; loading dock wet after 2 PM**

MANPOWER

COMPANY	TRADE	WORKERS	HOURS
Ridgeline Builders	Framing	6	48
Ridgeline Builders	Drywall	4	32
Coastal Mechanical	HVAC	3	24
Total		**13**	**104**

WORK PERFORMED

AREA	WORK	STATUS
Rooms 201–206	Framing and top track complete; started board on corridor side	On schedule
Corridor 210	Grid layout on hold (RFI 014)	On hold

DELIVERIES AND INSPECTIONS

ITEM	DETAIL
Delivery	Gypsum board, 120 sheets 5/8" Type X, from ABC Supply
Inspection	Above-ceiling MEP rough: passed (City inspector R. King)

ISSUES, DELAYS AND DIRECTIONS RECEIVED

Rain from 2:00 PM stopped unloading for 1 hour. GC superintendent (T. Reyes) verbally directed added blocking at Room 204 for a future TV mount; written directive requested.

SAFETY

☒ Toolbox talk held ☒ No incidents ☐ Incident (attach report)

PLAN FOR TOMORROW

- Continue board in Rooms 201–206
- Receive ceiling grid delivery 8:00 AM

PREPARED BY

Signature	
Name	Luis Romero
Title	Superintendent
Date	10/12/2026

REVIEWED BY

Signature	
Name	
Title	
Date	