YOUR LOGO

Ridgeline Builders LLC
4120 Commerce Way, Suite 200
Tampa, FL 33610 · (813) 555-0142
office@ridgelinebuilders.com · License No. 00-000000

Schedule of Values

Northside Medical Office, Suite 210 · EXAMPLE

Project	Northside Medical Office, Ste 210
Contract no.	SC-2026-118
Original contract sum	$148,600.00

LINE ITEMS

ITEM	DESCRIPTION OF WORK	SPEC SECTION	SCHEDULED VALUE	% OF TOTAL	RUNNING TOTAL	NOTES
1	General conditions	01 50 00	$12,000.00	8.1%	$12,000.00	
2	Metal stud framing	09 22 16	$46,800.00	31.5%	$58,800.00	
3	Gypsum board and finishing	09 21 16	$52,400.00	35.3%	$111,200.00	
4	Acoustical ceilings	09 51 00	$24,600.00	16.6%	$135,800.00	
5	Blocking and accessories	06 10 00	$6,800.00	4.6%	$142,600.00	
6	Cleanup and closeout	01 74 00	$6,000.00	4.0%	$148,600.00	
	Total		**$148,600.00**	**100%**	*✓ Matches the contract sum*	